October 29th, 2026

Accomplishments Since Last Report

- Completed SDD which gives detail on how the Mini-Map summary will be completed.
- Discussed with Lucille how the summary will be implemented with the RAG system. It was determined that to improve the current summary we could choose a different model.
- Began research on how to implement the RAG system by reading up on course notes.
- Began looking at code where the summaries are created. It was determined that the RAG system will be implemented as part of the NLP pipeline.

Scheduled Tasks by Next Report

- Implement the Frontend components for mini-map and citations.
- Implement new model for summaries
- Implement Vector similarity with chosen new model.
- Implement Vector index
- Implement Chunking strategy.

Risks, Concerns, or Problems

- External security problems affected the ability to test TE.
- Learning how to implement new RAG system while maintaining security.
- Teams has to decide what to present for next week's presentation.