

Briefcase Software Development Plan

Fall 2026 Senior Project

Cara Babin, Amelie Dinh, Audrey Whitney-Miller, and Christian Ruiz Mendez

1. Plan Introduction

This Software Development Plan provides the details for the plan for the Briefcase transparency project which improves the existing workspace to give users more confidence in the generated information.

1.1. Project Deliverables

2. Project Resources

2.1. Hardware Resources

2.2. Software Resources

3. Project Organization

4. Project Schedule

This section includes the schedule for the Briefcase transparency project.

Tasks:

1. OCR Confidence Scoring
 - a. Collect confidence scores from text extraction for individual words/sentences/pages.
 - b. Store confidence score inside the database.
 - c. Visually display confidence score in workspace.
2. Document Chat Citations
 - a. Collect the pages that were used to generate a response.
 - b. Decide on citation format.
3. Case Mini-map Summaries
 - a. Reduce the complexity that is done to generate a summary for each section.
 - b. Create citations for the generated summaries.
 - i. Create a new workflow to track the pages used in generating a summary.
 - ii. Display the pages inside of the citation.
 - iii. Create a link that will take the user to the pages referenced in the citation.
 - c. Create an information accuracy confidence score for each generated summary.
 - i. Make the information confidence score dependent on the text extraction score
 - ii. Create visuals that indicate the indicate the confident score for each section
- 4.1. PERT / GANTT Chart

