

Briefcase Project Schedule

Fall 2026 Senior Project

Cara Babin, Amelie Dinh, Audrey Whitney-Miller, and Christian Ruiz Mendez

1. Project Schedule

This section includes the schedule for the Briefcase AI transparency project.

1.1. PERT / GANTT Chart

The GANTT chart for Briefcase was made with Figma. A link to the original figure is provided [here](#).

1.2. Task / Resource Table

Note that some tasks are left TBD as teams and resources will be assigned when planning for that sprint begins.

Subsystem	Task	People	Hardware	Software
TE	Collect Confidence Scores from Text Extraction	All	N/A	Tesseract OCR, Python
TE	Store Confidence Scores in Database	All	N/A	Postgres, Python
TE	Display Confidence Score in Workspace	All	N/A	React, Typescript
TE	Confidence Score Disappears on Outside Click	All	N/A	React, Typescript
TE	Highlight Low-Confidence Text	All	N/A	React, Typescript
TE	Toggle Highlighting On/Off Control	All	N/A	React, Typescript
TE	TE QA & Integration Testing	All	N/A	N/A
DocChat	Collect Pages Used to Generate a Response	TBD	N/A	TBD
DocChat	Implement Citations in Chat Responses	TBD	N/A	TBD
DocChat	Validate Citation Accuracy	TBD	N/A	TBD
DocChat	Make Citations Clickable	TBD	N/A	TBD

DocChat	DocChat QA & Integration Testing	TBD	N/A	N/A
Minimap	Handle Unprocessable Sections with Fallback Indicator	TBD	N/A	TBD
Minimap	Create New Workflow to Track Pages Used in Summary	TBD	N/A	TBD
Minimap	Create Citations for Generated Summaries	TBD	N/A	TBD
Minimap	Create Clickable Citation Links to Transcript Pages	TBD	N/A	TBD
Minimap	Highlight Cited Text After Navigation	TBD	N/A	TBD
Minimap	Ensure Citation Navigation Does Not Reset Minimap	TBD	N/A	TBD
Minimap	Create Information Accuracy Confidence Score per Summary	TBD	N/A	TBD
Minimap	Display Confidence Score Adjacent to Each Summary	TBD	N/A	TBD
Minimap	Recalculate Confidence Score on Summary Regeneration	TBD	N/A	TBD
Minimap	Add Low-Confidence Warning Icon Below Threshold	TBD	N/A	TBD
Minimap	Final Minimap QA & End-to-End Integration Testing	TBD	N/A	N/A